SURA MONTHLY PROGRESS REPORT FORM

® Reports are due on the last Wednesday of the month.
® Send Reports to Eric Paull (epaull@watrust.com) as a Word .docx (not pdf).

Date of Monthly Report: 7-26-2016

Project Name First Ave. intersecton w Church & Bridge

SURA recipient to be paid: JUB Engineers Inc

Mailing address: 7825 Meadowlark Way, C d'A 83815

Grant Administrator Name : Ryan Luttmann

Administrator Email : rluttmann@sandpointidaho.gov

Administrator Phone: 208-263-3407

Contract #: 20-15-072

Physical address of Project: First Ave @ Bridge & Church

Project Brief Description: Design of Intersection and preparation of exhibits

for presentation to Council

Total SURA Funds Invoiced:*

Previous Invoices: SO
Current Invoice: $6,900.00
Project Total: $6,900.00

Invoiced funds apply to which elements of the project?: Project complete. Invoice
is for final payment.

Numbers of Hours Worked this Month:** None

Completion Status: (A short paragraph is sufficient.) The project is 100%
complete.

Tasks to be completed next month: Project is complete.

*do not include leveraged or in-kind funds.
**report hours that are associated with SURA funds, not leveraged or in-kind funds
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J-U-B ENGINEERS, INC.

Invoice |
Sandpoint City Clerk July 25, 2016
City of Sandpoint Project No: 20-15-072
Attn: Ryan Luttmann, P.E. Invoice No: Statement

1123 West Lake Street
Sandpoint, ID 83864-1714

Project 20-15-072 Sandpoint/Bridge-1st-Church Intersection
Prepare concept layout for intersection of Bridge Street and 1st Ave. and Church Street and 1st Avenue in
accordance with Agreement dated 12/17/15

Professional Services from May 29, 2016 to June 25, 2016

Outstanding Invoices

Number Date Balance
0101401 6/3/2016 6,900.00
Total 6,900.00

Total Now Due $6,900.00
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